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2014 Measure EE G.O. BOND ELECTION
Measure EE Overview

On November 4, 2014, the voters of the Saugus Union School District (the “District”) authorized Measure EE under the
Proposition 39 statutes. Measure EE authorized the issuance of $148 million in General Obligation Bonds (the
“Bonds”). The proceeds of the Bonds are intended to be used to improve District schools by upgrading
instructional classrooms, improving school safety and security, repairing/replacing deteriorated roofs, lighting and
electrical systems where needed.
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Priority School Project Budget Estimates & Commitments
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Project # District Project Name

1 Future Projects Future Projects 8,992,730.70 0.00 0.00 0.00

2 00000 Bond Project Support (FY 18/19) 175,000.00 96,062.52 (15,250.00) 80,812.52

3 90002 State New Const. & Mod. Eligibility 100,000.00 100,000.00 (60,807.50) 39,192.50

4 90003 Site Specific Master Plan (Emblem, Santa Clarita, Mountainview, Foster) 110,000.00 95,023.20 (85,388.71) 9,634.49

5 90004 Science Classroom Performa 30,000.00 15,861.74 (1,611.74) 14,250.00

6 91001 Security System Upgrade ‐ Exterior Door Locks 965,403.00 775,319.95 (470,492.50) 304,827.45

7 91003 Lobby Remodel/Single Point of Entry (James Foster) 1,286,500.00 624,685.45 (29,306.44) 595,379.01

8 91004 Parking Lot Control Gates (James Foster) 90,272.00 0.00 0.00 0.00

9 91005 Site Fencing (Rio Vista) 531,960.00 0.00 0.00 0.00

10 91007 Reconfig. Front of School/ Single Point of Entry (Tesoro) 656,270.00 89,657.54 (72,479.81) 17,177.73

11 91009 Communication System/P.A. (James Foster) 15,000.00 12,023.59 (11,337.46) 686.13

12 93006 New Science Lab Classroom 2,790,000.00 475,331.37 (239,603.87) 235,727.50

13 93009 Roof Replacement (Mountainview, M & O) 1,477,710.00 13,037.00 (10,657.00) 2,380.00

14 93035 Classroom Building Addition (Rosedell, Helmers) 11,048,400.00 745,771.52 0.00 745,771.52

15 93038 New Multipurpose Building (Cedarcreek) 3,682,800.00 254,420.40 (2,305.00) 252,115.40

16 Salaries & Benefits Measure EE Staff (FY 18/19) 400,000.00 29,447.52 (29,447.52) 0.00

17 COMPLETE **COMPLETED PROJECTS 12,777,954.30             12,777,954.30              (12,777,954.30)           0.00

*** GRAND TOTALS (SERIES A & SERIES B): $45,130,000.00 $16,104,596.10 ($13,806,641.85) $2,297,954.25

     * All records per District data as of 08/18/2018
  ** Completed projects detailed starting on Page 21
*** Does not include interest earned

ONGOING PROJECTS
No. Budget Estimate

Commitments
Encumbrance

Expenditures
Remaining 

Commitments Balance
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Project Update Since Last COC Meeting on May 3, 2018
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Security System Upgrades – Exterior Door Locks
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Description of Projects

Installing electronic locks on exterior doors to provide additional security around site perimeter. Current school sites in progress
are Bridgeport, Emblem, North Park, Tesoro & West Creek. Notice of Completion has been filed for Bridgeport. Emblem, North
Park, Tesoro and West Creek are in their final stages of completion. Mountainview is out to bid, opening will be on September
27, 2018.

Project Start Date: April 2018 for Bridgeport, May 2018 for Emblem and North Park, June 2018 for Tesoro and West Creek

Project Completion Date: July 2018 for Bridgeport; August 2018 North Park; September 2018 for Emblem and West Creek;
October 2018 for Tesoro
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Lobby Remodel / Single Point of Entry
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Description of Projects

Remodel lobby to create a single point of entry and provide additional security. Current site in progress is James Foster.

Project Start Date: January 2017
Project Completion Date: September 2018

James Foster Lobby – Construction Progress
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Lobby Remodel / Single Point of Entry
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James Foster Lobby Remodel – Project Substantially Complete
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Reconfigure Front of School/Single Point of Entry
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Description of Projects

Reconfiguring the front of schools to create single points of entry is in the Comprehensive Master Plan. The current school
site in progress is Tesoro. Phase I covered preliminary investigation of some of the challenges and the installation of the
new entry door and concrete path. Phase II is the conversion of the existing conference room to the single point of entry
and converting the work area into a new conference room. Phase III will modify the existing wrought iron fencing and entry
gates to accommodate a single point of entry.

Project Start Date: December 2016
Project Completion Date: June 2019

Tesoro Administration Building Remodel (PHASE II)
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Reconfigure Front of School/Single Point of Entry
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Tesoro Administration Building Remodel (PHASE II)
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Science Performa
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Description of Projects

The District hired HMC Group to design and coordinate the engineering performa for the new modular science classroom
building that will be placed at ten sites throughout the District. The performa will be used to bid the modular building to a
building manufacturer for a turn‐key complete building to be duplicated at the ten various sites. Construction is to
commence October 1, 2018.

Project Start Date: November 2017
Project Completion Date: October 2018

Floor Plan Exterior Elevations
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New Science Lab Classroom
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Description of Projects

The District hired HMC Group and Gonzales Goodale Architects to engineer the science building location and site work for
the new modular science classroom at Highlands, Mountainview and Santa Clarita, respectively. Construction is to
commence January 29, 2019.

Project Start Date: November 2017
Project Completion Date: August 2019

Highlands Site Plan Highlands Enlarged Site Plan
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New Multipurpose Building ‐ Cedarcreek
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Description of Projects

SGH Architects will design and engineer the site and building for the new Multi‐Purpose Room (MPR) building at Cedarcreek
Elementary School. The Project includes preparing the documents for the construction of the MPR building, including but
not limited to: New Multi‐Purpose Room, kitchen serving line, food storage room, site work, restrooms, ADA parking and
path of travel, schematic design thru DSA closeout.

Project Start Date: Design work to start April 2018
Project Completion Date: 2022 Fiscal Year

Cedarcreek Site Plan Cedarcreek Enlarged Site Plan
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Description of Projects

Safety and security projects are a priority of the District in the Facilities Comprehensive Master Plan. The PA system is a
component of the master plan.

The existing PA system and aging bell system is failing at James Foster and needs to be replaced with a new system. This
new system will use the existing speaker system footprint and match with new cloud‐based technology.

Project Start Date: April 2018
Project Completion Date: June 2018
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Roof Replacement – Maintenance & Operations
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Description of Projects

The roof on the Maintenance and Transportation building is approximately 25 years old and needs replacing. The building
has a high and low roof, totaling approximately 4,750 square foot of roofing. The District has hired Rey‐Crest Construction to
remove both the existing roofs and replace them with a new roof.

Project Start Date: August 2018
Project Completion Date: October 2018

Roof Replacement ‐ BEFORE



2014 Measure EE G.O. BOND ELECTION
Classroom Building Addition ‐ Helmers
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Description of Projects

The District hired SGH Architects to design and engineer the site for a new 2‐story classroom building, including a science
classroom. The scope of the building will include classrooms, science lab classroom, break out spaces, restrooms, storage
and an outdoor learning area.

Construction to commence in 2019‐2020.



2014 Measure EE G.O. BOND ELECTION
Classroom Building Addition ‐ Rosedell
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Description of Projects

The District hired HMC Architects to design and engineer the site for a new 2‐story classroom building, including a science
classroom. The scope of the building will include classrooms, break out spaces, restrooms, storage and an outdoor learning
area.

Construction to commence in 2020‐2022.

Pictures will be provided as substantial progress is made
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Ongoing Measure EE Projects
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District      
Project      
Number

District School Campus Name

1 91001‐0150000 Emblem  ‐ Security System Upgrade ‐ Exterior Door Locks 60,605.00 60,826.12 ‐221.12

2 91001‐0250000 Mountainview ‐ Security System Upgrade ‐ Exterior Door Locks 165,630.00 1,157.18 164,472.82

3 91001‐0400000 Santa Clarita ‐ Security System Upgrade ‐ Exterior Door Locks 64,170.00 5.16 64,164.84

4 91001‐0450000 Charles Helmers ‐ Security System Upgrade ‐ Exterior Door Locks 49,910.00 0.00 49,910.00

5 91001‐0650000 Plum Canyon ‐ Security System Upgrade ‐ Exterior Door Locks 90,016.00 0.00 90,016.00

6 91001‐0700000 North Park ‐ Security System Upgrade ‐ Exterior Door Locks 151,227.00 185,281.08 ‐34,054.08

7 91001‐0750000 Bridgeport ‐ Security System Upgrade ‐ Exterior Door Locks 136,825.00 194,570.38 ‐57,745.38

8 91001‐0800000 Tesoro ‐ Security System Upgrade ‐ Exterior Door Locks 97,218.00 190,709.72 ‐93,491.72

9 91001‐0850000 West Creek ‐ Security System Upgrade ‐ Exterior Door Locks 111,620.00 110,737.11 882.89

10 91001‐0000000 District Office ‐ Security System Upgrade ‐ Exterior Door Locks 38,182.00 32,033.20 6,148.80

TOTAL: 965,403.00 775,319.95 190,083.05

* All records per District data as of 08/18/2018

No. Budget Estimate Project Commitments Remaining Budget

Security System Upgrade/Exterior Door Locks
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District      
Project      
Number

District School Campus Name

1 93006‐0200000 Highlands ‐ New Science Lab 279,000.00 59,560.00 219,440.00

2 93006‐0250000 Mountainview ‐ New Science Lab 279,000.00 63,060.00 215,940.00

3 93006‐0300000 Rio Vista ‐ New Science Lab 279,000.00 42,000.00 237,000.00

4 93006‐0350000 Rosedell ‐ New Science Lab 279,000.00 59,651.37 219,348.63

5 93006‐0400000 Santa Clarita ‐ New Science Lab 279,000.00 59,560.00 219,440.00

6 93006‐0450000 Charles Helmers ‐ New Science Lab 279,000.00 39,000.00 240,000.00

7 93006‐0500000 Skyblue Mesa ‐ New Science Lab 279,000.00 35,500.00 243,500.00

8 93006‐0700000 North Park ‐ New Science Lab 279,000.00 42,000.00 237,000.00

9 93006‐0750000 Bridgeport ‐ New Science Lab 279,000.00 39,000.00 240,000.00

10 93006‐0800000 Tesoro ‐ New Science Lab 279,000.00 36,000.00 243,000.00

TOTAL: 2,790,000.00 475,331.37 2,314,668.63

* All records per District data as of 08/18/2018

New Science Labs

No. Budget Estimate Project Commitments Remaining Budget
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*Per District Data as of 08/18/2018

Project Number District School Campus Name
1 91003‐0550000 James Foster ‐ Lobby Remodel/Single Point of Entry $1,286,500.00 $624,685.45 $661,814.55

                 TOTAL: $1,286,500.00 $624,685.45 $661,814.55

Project Number District School Campus Name
1 91004‐0550000 James Foster ‐ Parking Lot Control Gates $90,272.00 $0.00 $90,272.00

                 TOTAL: $90,272.00 $0.00 $90,272.00

Project Number District School Campus Name
1 91005‐0300000 Rio Vista ‐ Site Fencing 531,960.00 0.00 531,960.00

                 TOTAL: $531,960.00 $0.00 $531,960.00

Project Number District School Campus Name
1 91007‐0800000 Tesoro ‐ Reconfigure Front of School/Single Point of Entry 656,270.00 89,657.54 566,612.46

                 TOTAL: $656,270.00 $89,657.54 $566,612.46

Project Number District School Campus Name
1 91009‐0550000 James Foster ‐ Communication System/P.A. $15,000.00 $12,023.59 $2,976.41

                 TOTAL: $15,000.00 $12,023.59 $2,976.41

COMMUNICATION SYSTEM/P.A.

No.  Budget Estimate  Project Commitments  Remaining Budget

No.  Budget Estimate  Project Commitments  Remaining Budget

LOBBY REMODEL/SINGLE POINT OF ENTRY PROJECTS

PARKING LOT CONTROL GATE PROJECTS

No.  Budget Estimate  Project Commitments  Remaining Budget

SITE FENCING PROJECTS

No.  Budget Estimate  Project Commitments  Remaining Budget

RECONFIGURE FRONT OF SCHOOL/SINGLE POINT OF ENTRY PROJECTS

No.  Budget Estimate  Project Commitments  Remaining Budget
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*Per District Data as of 08/18/2018

Project Number District School Campus Name
1 93009‐0070000 Maintenance & Operations ‐ Roof Replacement $111,600.00 $2,500.00 $109,100.00
2 93009‐0250000 Mountainview ‐ Roof Replacement $1,366,110.00 $10,537.00 $1,355,573.00

                 TOTAL: $1,477,710.00 $13,037.00 $1,464,673.00

Project Number District School Campus Name
1 93035‐0350000 Rosedell ‐ Classroom Building Addition $4,910,400.00 $333,268.00 $4,577,132.00
2 93035‐0450000 Charles Helmers ‐ Classroom Building Addition $6,138,000.00 $412,503.52 $5,725,496.48

                 TOTAL: $11,048,400.00 $745,771.52 $10,302,628.48

Project Number District School Campus Name
1 93038‐0100000 Cedarcreek ‐ New Multipurpose Building $3,682,800.00 $254,420.40 $3,428,379.60

                 TOTAL: $3,682,800.00 $254,420.40 $3,428,379.60

ROOF REPLACEMENT PROJECTS

No.  Budget Estimate  Project Commitments  Remaining Budget

CLASSROOM BUILDING ADDITION

No.  Budget Estimate  Project Commitments  Remaining Budget

NEW MULTIPURPOSE BUILDING

No.  Budget Estimate  Project Commitments  Remaining Budget
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Completed Measure EE Projects
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PROJECT # PROJECT DESCRIPTION COMPLETION DATE EXPENDITURES
00000‐0000000 Bond Project Support (FY 15/16, FY 16/17 & FY 17/18) JUNE 2018 183,683.31
Salaries & Benefits Measure EE Staff (FY 15/16, FY 16/17 & FY 17/18) JUNE 2018 832,329.93
92022‐0000000 IT Servers & Power Upgrade OCTOBER 2017 216,159.39
92021‐0000000 Interactive Flat Panels JANUARY 2017 27,242.56
90001‐0000000 Long Range Comprehensive Master Plan AUGUST 2016 177,522.01
91002‐0000000 New Phone System MAY 2016 112,484.22
93001‐0000000 HVAC Zone Upgrade for District Office 2nd Floor APRIL 2016 10,850.00
92001‐0000000 District ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 376,622.67

DISTRICT OFFICE TOTAL $1,936,894.09

91003‐0750000 Bridgeport ‐ Lobby Remodel/Single Point of Entry SEPTEMBER 2017 49,001.04
92021‐0750000 Bridgeport ‐ Interactive Flat Panels JANUARY 2017 271,656.42
92006‐0750000 Bridgeport ‐ HVAC EMS AUGUST 2016 71,653.00
93013‐0750000 Bridgeport ‐ Building A Flooring JULY 2016 114,329.77
91002‐0750000 Bridgeport ‐ New Phone System MAY 2016 21,950.04
92001‐0750000 Bridgeport ‐ Switch Replacement/Connectivity (IT) DECEMBER 2015 138,722.30

BRIDGEPORT ELEMENTARY TOTAL $667,312.57

92004‐0100000 Cedarcreek ‐ Survey Underground Utilities JUNE 2018 38,500.00
91001‐0100000 Cedarcreek ‐ Exterior Door Locks MAY 2018 90,490.12
92021‐0100000 Cedarcreek ‐ Interactive Flat Panels JANUARY 2017 159,345.10
91002‐0100000 Cedarcreek ‐ New Phone System MAY 2016 17,904.95
92001‐0100000 Cedarcreek ‐ Switch Replacement/Connectivity (IT) DECEMBER 2015 109,726.43

CEDARCREEK ELEMENTARY TOTAL $415,966.60

92021‐0450000 Charles Helmers ‐ Interactive Flat Panels JANUARY 2017 239,741.43
92002‐0450000 Charles Helmers ‐ Site Grading & Drainage DECEMBER 2016 57,805.54
93013‐0450000 Charles Helmers ‐ Upper/Lower Pods Flooring JULY 2016 55,499.40
98301‐0000000 Charles Helmers ‐ HVAC, Roof & Fire Alarm JUNE 2016 3,808,819.90
91002‐0450000 Charles Helmers ‐ New Phone System MAY 2016 21,449.52
92001‐0450000 Charles Helmers ‐ Switch Replacement/Connectivity DECEMBER 2015 148,614.58

CHARLES HELMERS ELEMENTARY TOTAL $4,331,930.37

92021‐0150000 Emblem ‐ Interactive Flat Panels JANUARY 2017 277,580.20
91002‐0150000 Emblem ‐ New Phone System MAY 2016 21,829.92
92001‐0150000 Emblem ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 180,339.20

EMBLEM ELEMENTARY TOTAL $479,749.32
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PROJECT # PROJECT DESCRIPTION COMPLETION DATE EXPENDITURES
91001‐0200000 Highlands ‐ Exterior Door Locks MARCH 2018 86,635.76
91007‐0200000 Highlands ‐ Reconfig Front of School/Single Point of Entry MARCH 2017 10,797.00
92021‐0200000 Highlands ‐ Interactive Flat Panels JANUARY 2017 140,556.25
92002‐0200000 Highlands ‐ Site Drainage AUGUST 2016 133,018.73
91002‐0200000 Highlands ‐ New Phone System MAY 2016 17,872.43
92001‐0200000 Highlands ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 137,451.23

HIGHLANDS ELEMENTARY TOTAL $526,331.40

91001‐0550000 James Foster ‐ Security System Upgrade ‐ Exterior Door Locks AUGUST 2017 153,478.81
92021‐0550000 James Foster ‐ Interactive Flat Panels JANUARY 2017 194,832.74
91002‐0550000 James Foster ‐ New Phone System MAY 2016 17,612.01
92001‐0550000 James Foster ‐ Switch Replacemnt/Connectivity (IT) DECEMBER 2015 127,834.20

JAMES FOSTER ELEMENTARY TOTAL $493,757.76

91002‐0000007 Maintenance/Operations ‐ New Phone System MAY 2016 5,370.64
92001‐0000007 Maintenance/Operations ‐ Switch Replace/Connectivi DECEMBER 2015 25,407.13

MAINTENANCE/OPERATIONS TOTAL $30,777.77

91005‐0250000 Mountainview ‐ Site Fencing SEPTEMBER 2017 29,481.00
92021‐0250000 Mountainview ‐ Interactive Flat Panels JANUARY 2017 252,976.87
91002‐0250000 Mountainview ‐ New Phone System MAY 2016 22,446.65
92001‐0250000 Mountainview ‐ Switch Replacement & Connectivity DECEMBER 2015 141,658.24

MOUNTAINVIEW ELEMENTARY TOTAL $446,562.76

91003‐0700000 North Park ‐ Lobby Remodel/Single Point of Entry SEPTEMBER 2017 45,562.82
92021‐0700000 North Park ‐ Interactive Flat Panels JANUARY 2017 232,477.87
91002‐0700000 North Park ‐ New Phone System MAY 2016 21,217.55
92001‐0700000 North Park ‐ Switch Replacement/Connectivity (IT) DECEMBER 2015 126,705.51

NORTH PARK ELEMENTARY TOTAL $425,963.75

91004‐0650000 Plum Canyon ‐ Parking Lot Control Gates JANUARY 2017 8,450.00
92021‐0650000 Plum Canyon ‐ Interactive Flat Panels JANUARY 2017 198,201.64
91002‐0650000 Plum Canyon ‐ New Phone System MAY 2016 18,852.30
92001‐0650000 Plum Canyon ‐ Switch Replacement/Connectivity (IT) DECEMBER 2015 128,118.97

PLUM CANYON ELEMENTARY TOTAL $353,622.91
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*Per District Data as of 08/18/2018

PROJECT # PROJECT DESCRIPTION COMPLETION DATE EXPENDITURES
91001‐0300000 Rio Vista ‐ Exterior Door Locks MARCH 2018 134,296.47
92021‐0300000 Rio Vista ‐ Interactive Flat Panels JANUARY 2017 190,267.19
91002‐0300000 Rio Vista ‐ New Phone System MAY 2016 24,294.82
92001‐0300000 Rio Vista ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 126,299.79

RIO VISTA ELEMENTARY TOTAL $475,158.27

91001‐0350000 Rosedell ‐ Exterior Door Locks MAY 2018 109,125.89
92021‐0350000 Rosedell ‐ Interactive Flat Panels JANUARY 2017 250,219.85
91002‐0350000 Rosedell ‐ New Phone System MAY 2016 20,081.40
92001‐0350000 Rosedell ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 135,424.86

ROSEDELL ELEMENTARY TOTAL $514,852.00

91007‐0400000 Santa Clarita ‐ Reconf Front of School/Single Point of Entry MARCH 2017 53,989.00
92021‐0400000 Santa Clarita ‐ Interactive Flat Panels JANUARY 2017 193,247.04
91002‐0400000 Santa Clarita ‐ New Phone System MAY 2016 19,990.98
92001‐0400000 Santa Clarita ‐ Switch Replacement & Connectivity DECEMBER 2015 108,816.84

SANTA CLARITA ELEMENTARY TOTAL $376,043.86

91001‐0500000 Skyblue Mesa ‐ Exterior Door Locks MAY 2018 139,360.09
91009‐0500000 Skyblue Mesa ‐ Communication/P.A. System APRIL 2017 1,989.38
92021‐0500000 Skyblue Mesa ‐ Interactive Flat Panels JANUARY 2017 172,371.19
91002‐0500000 Skyblue Mesa ‐ New Phone System MAY 2016 17,595.75
92001‐0500000 Skyblue Mesa ‐ Switch Replacement/Connectivity (IT) DECEMBER 2015 123,769.57

SKYBLUE MESA ELEMENTARY TOTAL $455,085.98

92021‐0800000 Tesoro ‐ Interactive Flat Panels JANUARY 2017 190,131.74
91002‐0800000 Tesoro ‐ New Phone System MAY 2016 17,966.06
92001‐0800000 Tesoro ‐ Switch Replacement & Connectivity DECEMBER 2015 122,148.93

TESORO ELEMENTARY TOTAL $330,246.73

92021‐0850000 West Creek ‐ Interactive Flat Panels JANUARY 2017 295,625.22
91002‐0850000 West Creek ‐ New Phone System MAY 2016 21,095.33
92001‐0850000 West Creek ‐ Switch Replacement & Connectivity (IT) DECEMBER 2015 200,977.61

WEST CREEK ELEMENTARY TOTAL $517,698.16

MEASURE EE COMPLETED PROJECTS TOTAL $12,777,954.30
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Expenditure Backup



Encumbrance Report
Saugus Union School District

Encumbrances, Expenses and Current Liabilities

VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

00000-0000000 - Bond Project Support
AALRR $2,872.51 ($2,872.51) $0.00  Legal Costs

Amazon.com $93.36 ($93.36) $0.00  Materials and Supplies

Atkinson, Andelson, Loya, Rudd $2,966.25 ($2,966.25) $0.00  Legal/Auditors

Bowie, Arneson, Wiles & Giannone $14,750.00 ($14,750.00) $0.00  Legal/Auditors

California Financial Services $167,500.00 ($114,687.48) $52,812.52  Project Planning Support

Golden State Labor ($0.00) $0.00 ($0.00)  Contracted Services

Koppel & Gruber Public Finance $5,910.45 ($2,910.45) $3,000.00  Consultant Costs

La County Registrar-Recorder $0.00 $0.00 $0.00  Other Planning Costs

Office Depot $1,903.26 ($1,903.26) $0.00  Materials and Supplies

Procore Technologies, Inc $60,000.00 ($45,000.00) $15,000.00  Technology Costs

U.S. Bank $750.00 ($750.00) $0.00  Other Planning Costs

Vavrinek, Trine, Day & Co., LLP $23,000.00 ($13,000.00) $10,000.00  Legal/Auditors

$279,745.83 ($198,933.31) $80,812.52 Project Totals for 00000-0000000 - Bond Project Support

90001-0000000 - Long Range Comprehensive Master Plan
HMC Architects, Inc $177,522.01 ($177,522.01) $0.00  Architect Fees

$177,522.01 ($177,522.01) $0.00 Project Totals for 90001-0000000 - Long Range Comprehensive Master Plan

90002-0000000 - State New Const. & Mod. Eligibility
School Facility Consultants $100,000.00 ($60,807.50) $39,192.50  Consultant Costs

$100,000.00 ($60,807.50) $39,192.50 Project Totals for 90002-0000000 - State New Const. & Mod. Eligibility

90003-0100000 - Cedarcreek - Site Specific Master Plan
Rachlin Partners, Inc. $7,735.00 ($7,735.00) $0.00  Architect Fees

$7,735.00 ($7,735.00) $0.00 Project Totals for 90003-0100000 - Cedarcreek - Site Specific Master Plan

90003-0150000 - Emblem - Site Specific Master Plan
Gonzalez Goodale Architects $8,010.00 ($8,010.00) $0.00  Architect Fees

$8,010.00 ($8,010.00) $0.00 Project Totals for 90003-0150000 - Emblem - Site Specific Master Plan

90003-0200000 - Highlands - Site Specific Master Plan
HMC Architects, Inc $8,666.66 ($7,500.00) $1,166.66  Architect Fees

$8,666.66 ($7,500.00) $1,166.66 Project Totals for 90003-0200000 - Highlands - Site Specific Master Plan

90003-0250000 - Mountainview - Site Specific Master Plan
Gonzalez Goodale Architects $6,840.00 ($6,840.00) $0.00  Architect Fees

$6,840.00 ($6,840.00) $0.00 Project Totals for 90003-0250000 - Mountainview - Site Specific Master Plan
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Encumbrance Report
Saugus Union School District

Encumbrances, Expenses and Current Liabilities

VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

90003-0300000 - Rio Vista - Site Specific Master Plan
Rachlin Partners, Inc. $6,247.50 ($6,247.50) $0.00  Architect Fees

$6,247.50 ($6,247.50) $0.00 Project Totals for 90003-0300000 - Rio Vista - Site Specific Master Plan

90003-0350000 - Rosedell - Site Specific Master Plan
HMC Architects, Inc $8,666.66 ($7,500.00) $1,166.66  Architect Fees

$8,666.66 ($7,500.00) $1,166.66 Project Totals for 90003-0350000 - Rosedell - Site Specific Master Plan

90003-0400000 - Santa Clarita - Site Specific Master Plan
Gonzalez Goodale Architects $6,180.00 ($6,180.00) $0.00  Architect Fees

$6,180.00 ($6,180.00) $0.00 Project Totals for 90003-0400000 - Santa Clarita - Site Specific Master Plan

90003-0450000 - Charles Helmers - Site Specific Master Plan
DLR Group, Inc $7,333.33 ($5,288.50) $2,044.83  Architect Fees

$7,333.33 ($5,288.50) $2,044.83 Project Totals for 90003-0450000 - Charles Helmers - Site Specific Master Plan

90003-0500000 - Skyblue Mesa - Site Specific Master Plan
Rachlin Partners, Inc. $5,652.50 ($5,652.50) $0.00  Architect Fees

$5,652.50 ($5,652.50) $0.00 Project Totals for 90003-0500000 - Skyblue Mesa - Site Specific Master Plan

90003-0550000 - James Foster - Site Specific Master Plan
ARC Document Solutions, Llc $178.20 ($178.20) $0.00  Contracted Services

Gonzalez Goodale Architects $6,180.00 ($6,180.00) $0.00  Architect Fees

$6,358.20 ($6,358.20) $0.00 Project Totals for 90003-0550000 - James Foster - Site Specific Master Plan

90003-0650000 - Plum Canyon - Site Specific Master Plan
HMC Architects, Inc $8,666.68 ($7,500.00) $1,166.68  Architect Fees

$8,666.68 ($7,500.00) $1,166.68 Project Totals for 90003-0650000 - Plum Canyon - Site Specific Master Plan

90003-0700000 - North Park - Site Specific Master Plan
DLR Group, Inc $7,333.33 ($5,288.50) $2,044.83  Architect Fees

$7,333.33 ($5,288.50) $2,044.83 Project Totals for 90003-0700000 - North Park - Site Specific Master Plan

90003-0750000 - Bridgeport - Site Specific Master Plan
DLR Group, Inc $7,333.34 ($5,288.51) $2,044.83  Architect Fees

$7,333.34 ($5,288.51) $2,044.83 Project Totals for 90003-0750000 - Bridgeport - Site Specific Master Plan

90004-0000000 - Science Classroom Performa
ARC Document Solutions, Llc $111.74 ($111.74) $0.00  Contracted Services
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Encumbrance Report
Saugus Union School District

Encumbrances, Expenses and Current Liabilities

VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

HMC Architects, Inc $15,750.00 ($1,500.00) $14,250.00  Architect Fees

$15,861.74 ($1,611.74) $14,250.00 Project Totals for 90004-0000000 - Science Classroom Performa

91001-0000000 - District-Wide - Sec. Sys. Upgrade - Ext. Door Lock
ARC Document Solutions, Llc $205.63 ($205.63) $0.00  Contracted Services

Kratos Public Safety & Security $9,661.54 ($9,661.54) $0.00  Security Costs

Redrock Security & Cabling, Inc. $22,166.03 ($22,166.03) $0.00  Security Costs

$32,033.20 ($32,033.20) $0.00 Project Totals for 91001-0000000 - District-Wide - Sec. Sys. Upgrade - Ext. Door Lock

91001-0100000 - Cedarcreek - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $4,399.16 ($4,399.16) $0.00  Materials and Supplies

Kratos Public Safety & Security $86,090.96 ($86,090.96) $0.00  Security Costs

$90,490.12 ($90,490.12) $0.00 Project Totals for 91001-0100000 - Cedarcreek - Sec. Sys. Upgrade - Ext. Door Locks

91001-0150000 - Emblem - Sec. Sys. Upgrade - Ext. Door Locks
ARC Document Solutions, Llc $5.16 ($5.16) $0.00  Contracted Services

Redrock Security & Cabling, Inc. $60,605.00 ($60,605.00) $0.00  Security Costs

Signal Multimedia $215.96 ($215.96) $0.00  Advertising

$60,826.12 ($60,826.12) $0.00 Project Totals for 91001-0150000 - Emblem - Sec. Sys. Upgrade - Ext. Door Locks

91001-0200000 - Highlands - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $1,167.58 ($1,167.58) $0.00  Materials and Supplies

Integrated Security & Communications $13,856.66 ($13,856.66) $0.00  Security Costs

Tutela, Inc. $71,611.52 ($71,611.52) $0.00  Security Costs

$86,635.76 ($86,635.76) $0.00 Project Totals for 91001-0200000 - Highlands - Sec. Sys. Upgrade - Ext. Door Locks

91001-0250000 - Mountainview - Sec. Sys. Upgrade - Ext. Door Locks
ARC Document Solutions, Llc $52.18 ($52.18) $0.00  Contracted Services

Signal Multimedia $1,105.00 ($1,105.00) $0.00  Advertising

$1,157.18 ($1,157.18) $0.00 Project Totals for 91001-0250000 - Mountainview - Sec. Sys. Upgrade - Ext. Door Locks

91001-0300000 - Rio Vista - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $4,750.12 ($4,750.12) $0.00  Materials and Supplies

Redrock Security & Cabling, Inc. $129,546.35 ($129,546.35) $0.00  Security Costs

$134,296.47 ($134,296.47) $0.00 Project Totals for 91001-0300000 - Rio Vista - Sec. Sys. Upgrade - Ext. Door Locks

91001-0350000 - Rosedell - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $3,326.47 ($3,326.47) $0.00  Materials and Supplies

Redrock Security & Cabling, Inc. $105,799.42 ($105,799.42) $0.00  Security Costs

$109,125.89 ($109,125.89) $0.00 Project Totals for 91001-0350000 - Rosedell - Sec. Sys. Upgrade - Ext. Door Locks
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VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

91001-0400000 - Santa Clarita - Sec. Sys. Upgrade - Ext. Door Lock
ARC Document Solutions, Llc $5.16 ($5.16) $0.00  Contracted Services

$5.16 ($5.16) $0.00 Project Totals for 91001-0400000 - Santa Clarita - Sec. Sys. Upgrade - Ext. Door Lock

91001-0500000 - Skyblue Mesa - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $3,312.34 ($3,312.34) $0.00  Materials and Supplies

Kratos Public Safety & Security $136,047.75 ($136,047.75) $0.00  Security Costs

$139,360.09 ($139,360.09) $0.00 Project Totals for 91001-0500000 - Skyblue Mesa - Sec. Sys. Upgrade - Ext. Door Locks

91001-0550000 - James Foster - Sec. Sys. Upgrade - Ext. Door Locks
Access Hardware Supply Inc $1,167.58 ($1,167.58) $0.00  Materials and Supplies

Kratos Public Safety & Security $152,311.23 ($152,311.23) $0.00  Security Costs

$153,478.81 ($153,478.81) $0.00 Project Totals for 91001-0550000 - James Foster - Sec. Sys. Upgrade - Ext. Door Locks

91001-0700000 - North Park - Sec. Sys. Upgrade - Ext. Door Locks
Kratos Public Safety & Security $185,065.12 $0.00 $185,065.12  Security Costs

Signal Multimedia $215.96 ($215.96) $0.00  Advertising

$185,281.08 ($215.96) $185,065.12 Project Totals for 91001-0700000 - North Park - Sec. Sys. Upgrade - Ext. Door Locks

91001-0750000 - Bridgeport - Sec. Sys. Upgrade - Ext. Door Locks
ARC Document Solutions, Llc $5.16 ($5.16) $0.00  Contracted Services

Redrock Security & Cabling, Inc. $194,349.26 ($184,631.80) $9,717.46  Security Costs

Signal Multimedia $215.96 ($215.96) $0.00  Advertising

$194,570.38 ($184,852.92) $9,717.46 Project Totals for 91001-0750000 - Bridgeport - Sec. Sys. Upgrade - Ext. Door Locks

91001-0800000 - Tesoro - Sec. Sys. Upgrade - Ext. Door Locks
Redrock Security & Cabling, Inc. $190,493.76 ($138,441.35) $52,052.41  Security Costs

Signal Multimedia $215.96 ($215.96) $0.00  Advertising

$190,709.72 ($138,657.31) $52,052.41 Project Totals for 91001-0800000 - Tesoro - Sec. Sys. Upgrade - Ext. Door Locks

91001-0850000 - West Creek - Sec. Sys. Upgrade - Ext. Door Locks
ARC Document Solutions, Llc $5.15 ($5.15) $0.00  Contracted Services

Redrock Security & Cabling, Inc. $110,516.00 ($52,523.54) $57,992.46  Security Costs

Signal Multimedia $215.96 ($215.96) $0.00  Advertising

$110,737.11 ($52,744.65) $57,992.46 Project Totals for 91001-0850000 - West Creek - Sec. Sys. Upgrade - Ext. Door Locks

91002-0000000 - District Office - New Phone System
Bowie, Arneson, Wiles & Giannone $1,665.00 ($1,665.00) $0.00  Legal/Auditors

Sigmanet, Inc $110,819.22 ($110,819.22) $0.00  Technology Costs
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Encumbrance Report
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VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

$112,484.22 ($112,484.22) $0.00 Project Totals for 91002-0000000 - District Office - New Phone System

91002-0000007 - Maintenance/Operations - New Phone System
Sigmanet, Inc $5,370.64 ($5,370.64) $0.00  Technology Costs

$5,370.64 ($5,370.64) $0.00 Project Totals for 91002-0000007 - Maintenance/Operations - New Phone System

91002-0100000 - Cedarcreek - New Phone System
Sigmanet, Inc $17,904.95 ($17,904.95) $0.00  Technology Costs

$17,904.95 ($17,904.95) $0.00 Project Totals for 91002-0100000 - Cedarcreek - New Phone System

91002-0150000 - Emblem - New Phone System
Sigmanet, Inc $21,829.92 ($21,829.92) $0.00  Technology Costs

$21,829.92 ($21,829.92) $0.00 Project Totals for 91002-0150000 - Emblem - New Phone System

91002-0200000 - Highlands - New Phone System
Sigmanet, Inc $17,872.43 ($17,872.43) $0.00  Technology Costs

$17,872.43 ($17,872.43) $0.00 Project Totals for 91002-0200000 - Highlands - New Phone System

91002-0250000 - Mountainview - New Phone System
Sigmanet, Inc $22,446.65 ($22,446.65) $0.00  Technology Costs

$22,446.65 ($22,446.65) $0.00 Project Totals for 91002-0250000 - Mountainview - New Phone System

91002-0300000 - Rio Vista - New Phone System
Sigmanet, Inc $24,294.82 ($24,294.82) $0.00  Technology Costs

$24,294.82 ($24,294.82) $0.00 Project Totals for 91002-0300000 - Rio Vista - New Phone System

91002-0350000 - Rosedell - New Phone System
Sigmanet, Inc $20,081.40 ($20,081.40) $0.00  Technology Costs

$20,081.40 ($20,081.40) $0.00 Project Totals for 91002-0350000 - Rosedell - New Phone System

91002-0400000 - Santa Clarita - New Phone System
Sigmanet, Inc $19,990.98 ($19,990.98) $0.00  Technology Costs

$19,990.98 ($19,990.98) $0.00 Project Totals for 91002-0400000 - Santa Clarita - New Phone System

91002-0450000 - Charles Helmers - New Phone System
Sigmanet, Inc $21,449.52 ($21,449.52) $0.00  Technology Costs

$21,449.52 ($21,449.52) $0.00 Project Totals for 91002-0450000 - Charles Helmers - New Phone System

91002-0500000 - Skyblue Mesa - New Phone System
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Sigmanet, Inc $17,595.75 ($17,595.75) $0.00  Technology Costs

$17,595.75 ($17,595.75) $0.00 Project Totals for 91002-0500000 - Skyblue Mesa - New Phone System

91002-0550000 - James Foster - New Phone System
Sigmanet, Inc $17,612.01 ($17,612.01) $0.00  Technology Costs

$17,612.01 ($17,612.01) $0.00 Project Totals for 91002-0550000 - James Foster - New Phone System

91002-0650000 - Plum Canyon - New Phone System
Sigmanet, Inc $18,852.30 ($18,852.30) $0.00  Technology Costs

$18,852.30 ($18,852.30) $0.00 Project Totals for 91002-0650000 - Plum Canyon - New Phone System

91002-0700000 - North Park - New Phone System
Sigmanet, Inc $21,217.55 ($21,217.55) $0.00  Technology Costs

$21,217.55 ($21,217.55) $0.00 Project Totals for 91002-0700000 - North Park - New Phone System

91002-0750000 - Bridgeport - New Phone System
Sigmanet, Inc $21,950.04 ($21,950.04) $0.00  Technology Costs

$21,950.04 ($21,950.04) $0.00 Project Totals for 91002-0750000 - Bridgeport - New Phone System

91002-0800000 - Tesoro - New Phone System
Sigmanet, Inc $17,966.06 ($17,966.06) $0.00  Technology Costs

$17,966.06 ($17,966.06) $0.00 Project Totals for 91002-0800000 - Tesoro - New Phone System

91002-0850000 - West Creek - New Phone System
Sigmanet, Inc $21,095.33 ($21,095.33) $0.00  Technology Costs

$21,095.33 ($21,095.33) $0.00 Project Totals for 91002-0850000 - West Creek - New Phone System

91003-0550000 - James Foster - Lobby Remodel/Single Point of Entry
ARC Document Solutions, Llc $1,308.67 ($1,308.67) $0.00  Contracted Services

Blinds & Shutters Of All Kinds, Inc. $1,605.87 $0.00 $1,605.87  Blinds and Shutters

Cdw Government, Inc. $1,862.43 ($1,786.87) $75.56  Technology Costs

Division Of The State Architect $4,100.00 ($4,100.00) $0.00  Plan Check Fees

Gonzalez Goodale Architects $18,358.00 ($15,008.50) $3,349.50  Architect Fees

Office Depot $2,170.08 $0.00 $2,170.08  Materials and Supplies

Plumbing Authority $250.00 ($250.00) $0.00  Plumbing Costs

Signal Multimedia $1,137.40 ($1,137.40) $0.00  Advertising

Spec Compliance Service $12,000.00 ($3,055.00) $8,945.00  DSA Inspector

T. Figg Casework Installations $26,770.00 ($2,660.00) $24,110.00  Construction Costs

The Nazerian Group $555,123.00 $0.00 $555,123.00  Land Improvements

$624,685.45 ($29,306.44) $595,379.01 Project Totals for 91003-0550000 - James Foster - Lobby Remodel/Single Point of Entry
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91003-0700000 - North Park - Lobby Remodel/Single Point of Entry
Karnak Developments, Inc $42,817.82 ($42,817.82) $0.00  Construction Costs

Rachlin Partners, Inc. $2,745.00 ($2,745.00) $0.00  Architect Fees

$45,562.82 ($45,562.82) $0.00 Project Totals for 91003-0700000 - North Park - Lobby Remodel/Single Point of Entry

91003-0750000 - Bridgeport - Lobby Remodel - Single Point of Entry
Karnak Developments, Inc $46,256.04 ($46,256.04) $0.00  Construction Costs

Rachlin Partners, Inc. $2,745.00 ($2,745.00) $0.00  Architect Fees

$49,001.04 ($49,001.04) $0.00 Project Totals for 91003-0750000 - Bridgeport - Lobby Remodel - Single Point of Entry

91004-0650000 - Plum Canyon - Parking Lot Control Gates
Carter Fence Company Inc. $8,450.00 ($8,450.00) $0.00  Fencing Costs

$8,450.00 ($8,450.00) $0.00 Project Totals for 91004-0650000 - Plum Canyon - Parking Lot Control Gates

91005-0250000 - Mountainview - Site Fencing
Magnum Fence And Security, Inc. $29,481.00 ($29,481.00) $0.00  Fencing Costs

$29,481.00 ($29,481.00) $0.00 Project Totals for 91005-0250000 - Mountainview - Site Fencing

91007-0200000 - Highlands - Single Point of Entry Fence
Magnum Fence And Security, Inc. $10,797.00 ($10,797.00) $0.00  Fencing Costs

$10,797.00 ($10,797.00) $0.00 Project Totals for 91007-0200000 - Highlands - Single Point of Entry Fence

91007-0400000 - Santa Clarita - Single Point of Entry Fence
Magnum Fence And Security, Inc. $53,000.00 ($53,000.00) $0.00  Fencing Costs

Newhall-Valencia Lock & Key $989.00 ($989.00) $0.00  Security Costs

$53,989.00 ($53,989.00) $0.00 Project Totals for 91007-0400000 - Santa Clarita - Single Point of Entry Fence

91007-0800000 - Tesoro - Single Point of Entry Fence
Blinds & Shutters Of All Kinds, Inc. $3,356.63 ($328.90) $3,027.73  Blinds and Shutters

Floor Connection, Inc. $22,563.41 ($13,608.13) $8,955.28  Flooring Costs

Karnak Developments, Inc $43,312.50 ($39,567.78) $3,744.72  Construction Costs

Mariscal Painting $1,450.00 $0.00 $1,450.00  Painting Costs

Rachlin Partners, Inc. $0.00 $0.00 $0.00  Architect Fees

The Nazerian Group $18,975.00 ($18,975.00) $0.00  Land Improvements

Vertical V, Inc. $0.00 $0.00 $0.00  Blinds & Shutters

$89,657.54 ($72,479.81) $17,177.73 Project Totals for 91007-0800000 - Tesoro - Single Point of Entry Fence

91009-0500000 - Communication System/PA - Skyblue Mesa
Pacificom $1,989.38 ($1,989.38) $0.00  Technology Costs
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$1,989.38 ($1,989.38) $0.00 Project Totals for 91009-0500000 - Communication System/PA - Skyblue Mesa

91009-0550000 - Communication System/PA - James Foster
Convergeone $12,023.59 ($11,337.46) $686.13  Technology Costs

$12,023.59 ($11,337.46) $686.13 Project Totals for 91009-0550000 - Communication System/PA - James Foster

92001-0000000 - District Office - Switch Replace/Connectivity (IT)
Allconnected Inc $375,700.17 ($375,700.17) $0.00  Technology Costs

Bowie, Arneson, Wiles & Giannone $922.50 ($922.50) $0.00  Legal/Auditors

$376,622.67 ($376,622.67) $0.00 Project Totals for 92001-0000000 - District Office - Switch Replace/Connectivity (IT)

92001-0000007 - M & O - Switch Replace/Connectivity (IT)
Allconnected Inc $25,407.13 ($25,407.13) $0.00  Technology Costs

$25,407.13 ($25,407.13) $0.00 Project Totals for 92001-0000007 - M & O - Switch Replace/Connectivity (IT)

92001-0100000 - Cedarcreek - Switch Replace/Connectivity (IT)
Allconnected Inc $109,726.43 ($109,726.43) $0.00  Technology Costs

$109,726.43 ($109,726.43) $0.00 Project Totals for 92001-0100000 - Cedarcreek - Switch Replace/Connectivity (IT)

92001-0150000 - Emblem - Switch Replace/Connectivity (IT)
Allconnected Inc $180,339.20 ($180,339.20) $0.00  Technology Costs

$180,339.20 ($180,339.20) $0.00 Project Totals for 92001-0150000 - Emblem - Switch Replace/Connectivity (IT)

92001-0200000 - Highlands - Switch Replace/Connectivity (IT)
Allconnected Inc $137,451.23 ($137,451.23) $0.00  Technology Costs

$137,451.23 ($137,451.23) $0.00 Project Totals for 92001-0200000 - Highlands - Switch Replace/Connectivity (IT)

92001-0250000 - Mountainview - Switch Replace/Connectivity (IT)
Allconnected Inc $141,658.24 ($141,658.24) $0.00  Technology Costs

$141,658.24 ($141,658.24) $0.00 Project Totals for 92001-0250000 - Mountainview - Switch Replace/Connectivity (IT)

92001-0300000 - Rio Vista - Switch Replace/Connectivity (IT)
Allconnected Inc $126,299.79 ($126,299.79) $0.00  Technology Costs

$126,299.79 ($126,299.79) $0.00 Project Totals for 92001-0300000 - Rio Vista - Switch Replace/Connectivity (IT)

92001-0350000 - Rosedell - Switch Replace/Connectivity (IT)
Allconnected Inc $135,424.86 ($135,424.86) $0.00  Technology Costs

$135,424.86 ($135,424.86) $0.00 Project Totals for 92001-0350000 - Rosedell - Switch Replace/Connectivity (IT)
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92001-0400000 - Santa Clarita - Switch Replace/Connectivity (IT)
Allconnected Inc $108,816.84 ($108,816.84) $0.00  Technology Costs

$108,816.84 ($108,816.84) $0.00 Project Totals for 92001-0400000 - Santa Clarita - Switch Replace/Connectivity (IT)

92001-0450000 - Charles Helmers - Switch Replace/Connectivity (IT)
Allconnected Inc $148,614.58 ($148,614.58) $0.00  Technology Costs

$148,614.58 ($148,614.58) $0.00 Project Totals for 92001-0450000 - Charles Helmers - Switch Replace/Connectivity (IT)

92001-0500000 - Skyblue Mesa - Switch Replace/Connectivity (IT)
Allconnected Inc $123,769.57 ($123,769.57) $0.00  Technology Costs

$123,769.57 ($123,769.57) $0.00 Project Totals for 92001-0500000 - Skyblue Mesa - Switch Replace/Connectivity (IT)

92001-0550000 - James Foster - Switch Replace/Connectivity (IT)
Allconnected Inc $127,834.20 ($127,834.20) $0.00  Technology Costs

$127,834.20 ($127,834.20) $0.00 Project Totals for 92001-0550000 - James Foster - Switch Replace/Connectivity (IT)

92001-0650000 - Plum Canyon - Switch Replace/Connectivity (IT)
Allconnected Inc $128,118.97 ($128,118.97) $0.00  Technology Costs

$128,118.97 ($128,118.97) $0.00 Project Totals for 92001-0650000 - Plum Canyon - Switch Replace/Connectivity (IT)

92001-0700000 - North Park - Switch Replace/Connectivity (IT)
Allconnected Inc $126,705.51 ($126,705.51) $0.00  Technology Costs

$126,705.51 ($126,705.51) $0.00 Project Totals for 92001-0700000 - North Park - Switch Replace/Connectivity (IT)

92001-0750000 - Bridgeport - Switch Replace/Connectivity (IT)
Allconnected Inc $138,722.30 ($138,722.30) $0.00  Technology Costs

$138,722.30 ($138,722.30) $0.00 Project Totals for 92001-0750000 - Bridgeport - Switch Replace/Connectivity (IT)

92001-0800000 - Tesoro - Switch Replace/Connectivity (IT)
Allconnected Inc $122,148.93 ($122,148.93) $0.00  Technology Costs

$122,148.93 ($122,148.93) $0.00 Project Totals for 92001-0800000 - Tesoro - Switch Replace/Connectivity (IT)

92001-0850000 - West Creek - Switch Replace/Connectivity (IT)
Allconnected Inc $200,977.61 ($200,977.61) $0.00  Technology Costs

$200,977.61 ($200,977.61) $0.00 Project Totals for 92001-0850000 - West Creek - Switch Replace/Connectivity (IT)

92002-0200000 - Highlands - Site Drainage
Carter Fence Company Inc. $2,950.00 ($2,950.00) $0.00  Fencing Costs

Psomas $20,225.00 ($20,225.00) $0.00  Contracted Services
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R.C. Becker & Son $108,896.25 ($108,896.25) $0.00  Land Improvements

Signal Multimedia $947.48 ($947.48) $0.00  Advertising

$133,018.73 ($133,018.73) $0.00 Project Totals for 92002-0200000 - Highlands - Site Drainage

92002-0450000 - Charles Helmers - Site Drainage
R.C. Becker & Son $57,805.54 ($57,805.54) ($0.00)  Land Improvements

$57,805.54 ($57,805.54) ($0.00) Project Totals for 92002-0450000 - Charles Helmers - Site Drainage

92004-0100000 - Cedarcreek - Survey Underground Utilities
Psomas $38,500.00 ($38,500.00) $0.00  Contracted Services

$38,500.00 ($38,500.00) $0.00 Project Totals for 92004-0100000 - Cedarcreek - Survey Underground Utilities

92006-0750000 - Bridgeport - HVAC EMS
American Building Automation, Inc. $71,653.00 ($71,653.00) $0.00  HVAC

$71,653.00 ($71,653.00) $0.00 Project Totals for 92006-0750000 - Bridgeport - HVAC EMS

92021-0000000 - District Office - Interactive Flat Panels
Bowie, Arneson, Wiles & Giannone $8,733.60 ($8,733.60) $0.00  Legal/Auditors

Cdw Government, Inc. $362.96 ($362.96) $0.00  Technology Costs

Collaboration Solutions, Inc $1,526.00 ($1,526.00) $0.00  Technology Costs

ELB US Inc. $15,198.00 ($15,198.00) $0.00  Technology Costs

Signal Multimedia $1,422.00 ($1,422.00) $0.00  Advertising

$27,242.56 ($27,242.56) $0.00 Project Totals for 92021-0000000 - District Office - Interactive Flat Panels

92021-0100000 - Cedarcreek - Interactive Flat Panels
Cdw Government, Inc. $604.95 ($604.95) $0.00  Technology Costs

Collaboration Solutions, Inc $6,104.00 ($6,104.00) $0.00  Technology Costs

ELB US Inc. $152,636.15 ($152,636.15) $0.00  Technology Costs

$159,345.10 ($159,345.10) $0.00 Project Totals for 92021-0100000 - Cedarcreek - Interactive Flat Panels

92021-0150000 - Emblem - Interactive Flat Panels
Cdw Government, Inc. $1,374.40 ($1,374.40) $0.00  Technology Costs

Collaboration Solutions, Inc $10,376.80 ($10,376.80) $0.00  Technology Costs

ELB US Inc. $265,829.00 ($265,829.00) $0.00  Technology Costs

$277,580.20 ($277,580.20) $0.00 Project Totals for 92021-0150000 - Emblem - Interactive Flat Panels

92021-0200000 - Highlands - Interactive Flat Panels
Cdw Government, Inc. $574.70 ($574.70) $0.00  Technology Costs

Collaboration Solutions, Inc $5,798.80 ($5,798.80) $0.00  Technology Costs

ELB US Inc. $134,182.75 ($134,182.75) $0.00  Technology Costs

CALIFORNIA FINANCIAL SERVICES     PAGE 10 of 15 DISTRICT REPORT RUN DATE: 08/18/2018     (rev 171030)     RUN DATE: 08/31/2018



Encumbrance Report
Saugus Union School District

Encumbrances, Expenses and Current Liabilities

VENDOR ENCUMBRANCE EXPENDITURE BALANCE DESCRIPTION

$140,556.25 ($140,556.25) $0.00 Project Totals for 92021-0200000 - Highlands - Interactive Flat Panels

92021-0250000 - Mountainview - Interactive Flat Panels
Cdw Government, Inc. $937.67 ($937.67) $0.00  Technology Costs

Collaboration Solutions, Inc $9,461.20 ($9,461.20) $0.00  Technology Costs

ELB US Inc. $242,578.00 ($242,578.00) $0.00  Technology Costs

$252,976.87 ($252,976.87) $0.00 Project Totals for 92021-0250000 - Mountainview - Interactive Flat Panels

92021-0300000 - Rio Vista - Interactive Flat Panels
Cdw Government, Inc. $756.19 ($756.19) $0.00  Technology Costs

Collaboration Solutions, Inc $7,630.00 ($7,630.00) $0.00  Technology Costs

ELB US Inc. $181,881.00 ($181,881.00) $0.00  Technology Costs

$190,267.19 ($190,267.19) $0.00 Project Totals for 92021-0300000 - Rio Vista - Interactive Flat Panels

92021-0350000 - Rosedell - Interactive Flat Panels
Cdw Government, Inc. $967.92 ($967.92) $0.00  Technology Costs

Collaboration Solutions, Inc $9,766.40 ($9,766.40) $0.00  Technology Costs

ELB US Inc. $239,485.53 ($239,485.53) $0.00  Technology Costs

$250,219.85 ($250,219.85) $0.00 Project Totals for 92021-0350000 - Rosedell - Interactive Flat Panels

92021-0400000 - Santa Clarita - Interactive Flat Panels
Cdw Government, Inc. $695.69 ($695.69) $0.00  Technology Costs

Collaboration Solutions, Inc $7,019.60 ($7,019.60) $0.00  Technology Costs

ELB US Inc. $185,531.75 ($185,531.75) $0.00  Technology Costs

$193,247.04 ($193,247.04) $0.00 Project Totals for 92021-0400000 - Santa Clarita - Interactive Flat Panels

92021-0450000 - Charles Helmers - Interactive Flat Panels
Cdw Government, Inc. $907.43 ($907.43) $0.00  Technology Costs

Collaboration Solutions, Inc $9,156.00 ($9,156.00) $0.00  Technology Costs

ELB US Inc. $229,678.00 ($229,678.00) $0.00  Technology Costs

$239,741.43 ($239,741.43) $0.00 Project Totals for 92021-0450000 - Charles Helmers - Interactive Flat Panels

92021-0500000 - Skyblue Mesa - Interactive Flat Panels
Cdw Government, Inc. $756.19 ($756.19) $0.00  Technology Costs

Collaboration Solutions, Inc $7,630.00 ($7,630.00) $0.00  Technology Costs

ELB US Inc. $163,985.00 ($163,985.00) $0.00  Technology Costs

$172,371.19 ($172,371.19) $0.00 Project Totals for 92021-0500000 - Skyblue Mesa - Interactive Flat Panels

92021-0550000 - James Foster - Interactive Flat Panels
Cdw Government, Inc. $725.94 ($725.94) $0.00  Technology Costs
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Collaboration Solutions, Inc $7,324.80 ($7,324.80) $0.00  Technology Costs

ELB US Inc. $186,782.00 ($186,782.00) $0.00  Technology Costs

$194,832.74 ($194,832.74) $0.00 Project Totals for 92021-0550000 - James Foster - Interactive Flat Panels

92021-0650000 - Plum Canyon - Interactive Flat Panels
Cdw Government, Inc. $786.44 ($786.44) $0.00  Technology Costs

Collaboration Solutions, Inc $7,935.20 ($7,935.20) $0.00  Technology Costs

ELB US Inc. $189,480.00 ($189,480.00) $0.00  Technology Costs

$198,201.64 ($198,201.64) $0.00 Project Totals for 92021-0650000 - Plum Canyon - Interactive Flat Panels

92021-0700000 - North Park - Interactive Flat Panels
Cdw Government, Inc. $937.67 ($937.67) $0.00  Technology Costs

Collaboration Solutions, Inc $9,461.20 ($9,461.20) $0.00  Technology Costs

ELB US Inc. $222,079.00 ($222,079.00) $0.00  Technology Costs

$232,477.87 ($232,477.87) $0.00 Project Totals for 92021-0700000 - North Park - Interactive Flat Panels

92021-0750000 - Bridgeport - Interactive Flat Panels
Cdw Government, Inc. $1,058.66 ($1,058.66) $0.00  Technology Costs

Collaboration Solutions, Inc $10,682.00 ($10,682.00) $0.00  Technology Costs

ELB US Inc. $259,915.76 ($259,915.76) $0.00  Technology Costs

$271,656.42 ($271,656.42) $0.00 Project Totals for 92021-0750000 - Bridgeport - Interactive Flat Panels

92021-0800000 - Tesoro - Interactive Flat Panels
Cdw Government, Inc. $725.94 ($725.94) $0.00  Technology Costs

Collaboration Solutions, Inc $7,324.80 ($7,324.80) $0.00  Technology Costs

ELB US Inc. $182,081.00 ($182,081.00) $0.00  Technology Costs

$190,131.74 ($190,131.74) $0.00 Project Totals for 92021-0800000 - Tesoro - Interactive Flat Panels

92021-0850000 - West Creek - Interactive Flat Panels
Cdw Government, Inc. $1,028.42 ($1,028.42) $0.00  Technology Costs

Collaboration Solutions, Inc $10,376.80 ($10,376.80) $0.00  Technology Costs

ELB US Inc. $284,220.00 ($284,220.00) $0.00  Technology Costs

$295,625.22 ($295,625.22) $0.00 Project Totals for 92021-0850000 - West Creek - Interactive Flat Panels

92022-0000000 - District Office New Servers & Power Upgrade for IT
Sigmanet, Inc $216,159.39 ($216,159.39) $0.00  Technology Costs

$216,159.39 ($216,159.39) $0.00 Project Totals for 92022-0000000 - District Office New Servers & Power Upgrade for IT

93001-0000000 - HVAC Zone Upgrade for District Office 2nd Floor
Pacific Mechanical Service, Inc. $10,850.00 ($10,850.00) $0.00  HVAC
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$10,850.00 ($10,850.00) $0.00 Project Totals for 93001-0000000 - HVAC Zone Upgrade for District Office 2nd Floor

93006-0200000 - Highlands - New Science Lab
HMC Architects, Inc $21,060.00 ($303.75) $20,756.25  Architect Fees

Psomas $38,500.00 ($38,500.00) $0.00  Contracted Services

$59,560.00 ($38,803.75) $20,756.25 Project Totals for 93006-0200000 - Highlands - New Science Lab

93006-0250000 - Mountainview - New Science Lab
Gonzalez Goodale Architects $21,060.00 ($202.50) $20,857.50  Architect Fees

Psomas $42,000.00 ($42,000.00) $0.00  Contracted Services

$63,060.00 ($42,202.50) $20,857.50 Project Totals for 93006-0250000 - Mountainview - New Science Lab

93006-0300000 - Rio Vista - New Science Lab
Psomas $42,000.00 ($42,000.00) $0.00  Contracted Services

$42,000.00 ($42,000.00) $0.00 Project Totals for 93006-0300000 - Rio Vista - New Science Lab

93006-0350000 - Rosedell - New Science Lab
ARC Document Solutions, Llc $91.37 ($91.37) $0.00  Contracted Services

HMC Architects, Inc $21,060.00 ($303.75) $20,756.25  Architect Fees

Psomas $38,500.00 ($38,500.00) $0.00  Contracted Services

$59,651.37 ($38,895.12) $20,756.25 Project Totals for 93006-0350000 - Rosedell - New Science Lab

93006-0400000 - Santa Clarita - New Science Lab
Gonzalez Goodale Architects $21,060.00 ($202.50) $20,857.50  Architect Fees

Psomas $38,500.00 ($38,500.00) $0.00  Contracted Services

Verde Design $0.00 $0.00 $0.00  Landscape Designer

$59,560.00 ($38,702.50) $20,857.50 Project Totals for 93006-0400000 - Santa Clarita - New Science Lab

93006-0450000 - Charles Helmers - New Science Lab
Psomas $39,000.00 $0.00 $39,000.00  Contracted Services

$39,000.00 $0.00 $39,000.00 Project Totals for 93006-0450000 - Charles Helmers - New Science Lab

93006-0500000 - Skyblue Mesa - New Science Lab
Psomas $35,500.00 $0.00 $35,500.00  Contracted Services

$35,500.00 $0.00 $35,500.00 Project Totals for 93006-0500000 - Skyblue Mesa - New Science Lab

93006-0700000 - North Park - New Science Lab
Psomas $42,000.00 $0.00 $42,000.00  Contracted Services

$42,000.00 $0.00 $42,000.00 Project Totals for 93006-0700000 - North Park - New Science Lab
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93006-0750000 - Bridgeport - New Science Lab
Psomas $39,000.00 ($39,000.00) $0.00  Contracted Services

$39,000.00 ($39,000.00) $0.00 Project Totals for 93006-0750000 - Bridgeport - New Science Lab

93006-0800000 - Tesoro - New Science Lab
Psomas $36,000.00 $0.00 $36,000.00  Contracted Services

$36,000.00 $0.00 $36,000.00 Project Totals for 93006-0800000 - Tesoro - New Science Lab

93009-0070000 - Maintenance & Operations - Roof Replacement
Affordable Inspections $2,500.00 ($975.00) $1,525.00  Inspection Costs

$2,500.00 ($975.00) $1,525.00 Project Totals for 93009-0070000 - Maintenance & Operations - Roof Replacement

93009-0250000 - Mountainview - Roof Replacement
Affordable Inspections $9,405.00 ($8,550.00) $855.00  Inspection Costs

Signal Multimedia $1,132.00 ($1,132.00) $0.00  Advertising

$10,537.00 ($9,682.00) $855.00 Project Totals for 93009-0250000 - Mountainview - Roof Replacement

93013-0450000 - Charles Helmers - Upper/Lower Pods Flooring
Floor Connection, Inc. $28,217.40 ($28,217.40) $0.00  Flooring Costs

Reliable Floor Covering, Inc. $27,282.00 ($27,282.00) $0.00  Flooring Costs

$55,499.40 ($55,499.40) $0.00 Project Totals for 93013-0450000 - Charles Helmers - Upper/Lower Pods Flooring

93013-0750000 - Bridgeport - Building A Flooring
Floor Connection, Inc. $67,037.77 ($67,037.77) $0.00  Flooring Costs

Reliable Floor Covering, Inc. $47,292.00 ($47,292.00) $0.00  Flooring Costs

$114,329.77 ($114,329.77) $0.00 Project Totals for 93013-0750000 - Bridgeport - Building A Flooring

93035-0350000 - Rosedell - Classroom Building Addition
HMC Architects, Inc $333,268.00 $0.00 $333,268.00  Architect Fees

$333,268.00 $0.00 $333,268.00 Project Totals for 93035-0350000 - Rosedell - Classroom Building Addition

93035-0450000 - Charles Helmers - Classroom Building Addition
SGH Architects $412,503.52 $0.00 $412,503.52

$412,503.52 $0.00 $412,503.52 Project Totals for 93035-0450000 - Charles Helmers - Classroom Building Addition

93038-0100000 - Cedarcreek - New Multipurpose Building
Rma Geoscience $14,700.40 $0.00 $14,700.40  Geotechnical Costs

SGH Architects $239,720.00 ($2,305.00) $237,415.00

$254,420.40 ($2,305.00) $252,115.40 Project Totals for 93038-0100000 - Cedarcreek - New Multipurpose Building
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98301-0000000 - Charles Helmers - HVAC/Roof/Fire Alarm
Balfour Beatty Construction $3,406,300.41 ($3,406,300.41) $0.00  Construction Costs

Bowie, Arneson, Wiles & Giannone $13,497.75 ($13,497.75) $0.00  Legal/Auditors

Ca Department Of Education $1,680.00 ($1,680.00) $0.00  Plan Check Fees

Carmichael-Kemp $272,236.11 ($272,236.11) $0.00  Architect Fees

Division Of The State Architect $27,895.80 ($27,895.80) $0.00  Plan Check Fees

Machado Environmental $0.00 $0.00 $0.00  Environmental Costs

Mc Carthy Inspection Services, Inc $82,041.33 ($82,041.33) ($0.00)  Inspection Costs

Nv5 West, Inc $5,168.50 ($5,168.50) $0.00  Other Construction Costs

Office Depot $0.00 $0.00 $0.00  Materials and Supplies

Reliable Floor Covering, Inc. $0.00 $0.00 $0.00  Flooring Costs

Santa Clarita Valley School Food Service $0.00 $0.00 $0.00  Contracted Services

$3,808,819.90 ($3,808,819.90) $0.00 Project Totals for 98301-0000000 - Charles Helmers - HVAC/Roof/Fire Alarm

Salaries & Benefits - Measure EE Staff
CALPERS $24,279.37 ($24,279.37) $0.00  District Support Costs

Keenan & Associates $349.92 ($349.92) $0.00  District Support Costs

Metropolitan Life Ins. Co. $250.49 ($250.49) $0.00  District Support Costs

SIRMA III $10,082.94 ($10,082.94) $0.00  District Support Costs

Standard Insurance Co $2,160.76 ($2,160.76) $0.00  District Support Costs

State of California $112.96 ($112.96) $0.00  District Support Costs

S.U.S.D. $824,541.01 ($824,541.01) $0.00  District Support Costs

$861,777.45 ($861,777.45) $0.00 Project Totals for Salaries & Benefits - Measure EE Staff

$16,104,596.10 ($13,806,641.85) $2,297,954.25 District Grand Totals for Saugus Union School District (for selected data)
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